

1. Project Outputs/Deliverables/Payments

Output #	Task/Product	Date Due
1	Obtain certification as a commercial pesticide applicator	Prior to start of herbicide application
2	Obtain necessary New York State permits	Prior to start of herbicide application
3	Perform herbicide application	Summer 2018
4	Submit draft final report and invoice	September 30, 2018
5	Submit final report and invoice	October 31, 2018